
2017 Timeline

Design Development by Architects (June) Church Conference: updated costs, authorize construction drawings and capital campaign

(June 27)





2017-18 Timeline

Construction Drawings by Architect (July-Sept) NW District Committee (final review and vote)

Construction Commences on Music Suite (early 2018)

Construction Complete (July/Aug 2018)







(late Oct.)











Formal Bid (October) Church
Conference
(approve
construction
drawings,
bids, and
funding plan
(November)

Sanctuary chancel renovation commences (Post-Easter)